

Program and Operations Health Report

02 DEC 2022



Agenda

Section	Description
1	New Initiatives
2	Operations Metrics
3	Contracts, RFPs, Grants Metrics
4	Completed Projects



Project Health Scorecard

Project	Headline	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
ENF Projects													
Market+ Dashboard	COMPLETE												
Market+ Report One	COMPLETE												
Recover+ Portal	COMPLETE												
Yield+ Smart Contract	COMPLETE												
Yield+ Portal	COMPLETE												
GoLang Security Port	OCI waiting for ENF Peer Review												
Performance Test Harness	PT to est. thread count recommendations												
Regression Test Harness	Substitute urllib.request for curl usage												
OCI Staff Augmentation	PRs for 3.2.0-rc1 and 3.1.2 releases												
Hypha - DAO	System/core badges planning finalized												
TrustEVM	EOSIO.token compatibility complete												
Antelope Projects (Coalition)													
API+ Transaction Lifecycle	COMPLETE												
Scalability+ IBC	Firehose+proof API server bdl. complete											2	
Scalability+ Instant Finality	Mathematical proofs ready for review											2	
Wallet+ SDKs	Milestone #2 delayed based on estimates												
API+ Secure Smart Contract Libraries	Pricing revisions submitted for approval												
Scalability+ Provable State Domains	Requirement development in process												
Scalability+ P2P Peer Discovery	Final bid submissions due 05 DEC												
Scalability+ Research RAM Limitation Fixes	RFP intent to bid due today												
Core+ Smart Contract Tooling Evolution	ENF to adopt RFP into Antler CDP project												

Future Good At Risk Issues Future End Date Complete



GoLang Security Port

OCI

Report Date: 02 DEC 2022
Status Scorecard

Schedule	
Scope	

Resources

Highlights & Accomplishments

October 2022

• Discarded stories porting Goland ARM64 and AMD64 to Native Assembly

Antelope Upgrade

- Ported BN256, Optate.go, twist.go, and BN256_test.go to C++
- Troubleshoot of BigInt, other testing issues for the GoLang to C++ conversion
- Increased BN256 Performance Statistics
- Pulled out boost libs used by bn256
- Added new stories to improve GoLang performance, approved by ENF Engineers

November 2022

- Final deliverables in ENF queue for peer review
- Continued updates to Initial benchmarking
- Refactored Cmake for all platforms and compilers
- Hand-rolled BigInt instead of Boost

- In Peer Review:
- Replace bn256 implementation host functions, use the new bn256 library
- Meeting for OCI to hand code to S. Diesel, L. Huang at ENF

Key Milestones		
Description	Planned	Act/*Est
Group & Implement GFP files (Port Golang to C++)	08 SEP 2022	08 SEP 2022
More Milestones - Complete		
Run two tests: Example_test &main-test in new env.	30 SEP 2022	18 OCT 2022
Create and Continued Updates to Initial Benchmarking	07 OCT 2022	09 NOV 2022
Update benchmarking of new code vs. Go Library	15 OCT 2022	14 OCT 2022
Increase BN256 Perf. Statistics, Pull out boost libs used by bn256, Troubleshoot BigInt/Testing Issues for GoLang to C++ Converter	28 OCT 2022	27 OCT 2022
Use OCI's hand-rolled BigInt instead of Boost, Refactoring Cmake for all platforms & compilers	28 OCT 2022	09 NOV 2022
Replace the implementation of bn256 host functions to use the new bn256 library, Code Handoff to ENF	04 NOV 2022	*TBD

- Testing issues will push out the project into October accepted
- Additional scope of work to delay code hand off to 04 NOV 2022 accepted
- OCI waiting on ENF final peer review to schedule code hand-off blocker



Antelope Upgrade Performance Test Harness

OCI

Project Start Date: 01 SEP 2022
Project Summary: Performance Harness will create an MVP, with the goal to complete this work in early 2023. Later phases will add more automation. Additional features and analysis capabilities, along with Cloud CI/CD

Report Da	ate:	02	DEC	2022
Statu	s Sc	ore	card	
Schedule				
Scope				
Resources				

Highlights & Accomplishments

November 2022

- Stage 2 Product Proposal approved and posted.
- Create initial high-level architectural view of Performance Harness at Stage 2
- Add target tps to log directory name for performance _test_basic
- Make number of chain threads configurable and report on the number configured
- Make number of producer thread configurable and report on the number configured
- Update cluster.py for running producer node to heap mode vs. mapped
- Remove-resource-monitor-not-shutdown-on-threshold-exceeded option
- Fix trx gen err detections

December 2022

- Perf. test to establish thread count recommendations (net, chain, producer)
- SPIKE: Investigate potential default arguments not showing in config reporting
- Update Node.py response order and truncate printed verbose output for CI/CD

Key Milestones	6	
Description	Planned	Act/*Est
MVP: Output Evaluation	30 APR 2023	26 OCT 2022
MVP: Transaction Source	30 APR 2023	05 OCT 2022
MVP: Run Harness	23 DEC 2022	*16 DEC 2022
MVP: User Docs, Testing, Baseline Evaluation	23 DEC 2022	*23 DEC 2022
Architectural Roadmap Deliverables	23 DEC 2022	*23 DEC 2022
Performance Harness Stage 2 - TBC	30 MAR 2023	*30 MAR 2023

Upcoming Activities / In Progress

- In Peer Review:
 - Create baseline evaluation of Mandel 3.1 using Performance Test Harness
 - Create baseline evaluation if Leap 3.1 vs. 3.2 using Perf. Test Harness
 - o Performance Harness MVP: Address ENF Peer Review
- Baseline eval of EOS 2.0 & 2.1 using Performance Test Harness
- Update Perf Harness to work with 2.0 and 2.1 release
- S. Diesel to arrange meeting with OCI to discuss Stage 2 deliverables

Issues / Risks / Escalations

None


Complete
In Progress
Backlog

> SENFS-322 Perf Harness MVP - User Docs & Testing & Baseline Evaluation

> SENFS-322 Perf Harness MVP - User Docs & Testing & Baseline Evaluation

> SENFS-322 Perf Harness MVP - User Docs & Testing & Baseline Evaluation

ENFS-319 Perf Harness MVP - Transaction Source
 ENFS-320 Perf Harness MVP - Run Harness
 ENFS-321 Perf Harness MVP - Output Evaluation



Regression Test Harness

OCI

Report Date:	02 DEC 2022

Statu	s Sco	recard	
chedule			

Scope Scope

Highlights & Accomplishments

Antelope Upgrade

November 2022

- Migrate launcher:
- o port data structures and data generation code
- port network topology generator
- port command line arguments
- o port remote nodeos launcher
- Capture test network topology in graphwiz format

December 2022

• Remove usage of curl, substituting urllib.request

Key Mile	estones	
Description	Planned	Act/*Est
Replace/migrate eosio-launcher	30 APR 2023	*30 APR 2023
Improve Flexibility/Reliability	30 APR 2023	*30 APR 2023

Upcoming Activities / In Progress

- Convert filesystem usage from hard-coded'var/lib' to ctest test name
- Convert network usage to use Linux namespace for isolation
- Migrate launcher: port cluster launcher
- Migrate launcher: move models process control fully into Node.py

Issues / Risks / Escalations

Team focus redirected towards P2P Peer Discovery RFP revisions - monitor



Staff Augmentation

OCI

Key Milestones

Project Start Date: 01 SEP 2022 **Project Summary:** OCI will hand bug fixes, upgrades and other assigned projects that fall under the Leap 3.1, 3.2, and 4.0

Description

EVM

Prometheus

3.2 Backport work

3.1 / 3.2: WAX Updates

3.3 SHiP Log Splitting

3.3: Block Log Splitting

OpenSSL Dependency Removal

Report Date: 02 DEC 2022 **Status Scorecard** Schedule Scope Resources

Act/*Est

14 SEP 2022

23 SEP 2022

*08 MAR 2023

*30 APR 2023

Planned

14 SEP 2022

23 SEP 2022

15 JAN 2023

30 APR 2023

30 APR 2023

30 APR 2023

30 APR 2023

Highlights & Accomplishments

November 2022

- LEAP 4.0 stories for bug fixes, enhancements, other requests
- EVM RPC branch tested
- EVM block conversion WrongNance error if transaction has multiple push trx actions
- Measured EVM latency for 0.5 vs. 1 second blocks
- Repair TrustEVM-node stop processing when syncloop stops
- OpenSSL Refactor cleos to use libcurl for HTTP/S
- Reconnect TrustEVM-node to SHiP and continue from last block received

SOW2 ENF

TrustEVM-node clean shutdown

December 2022

- Trust EVM: Unable to run when rpc plugin is specifice
- PRs for 3.2.0-rc1 and 3.1.2 releases
- Leap 4.0: Several stories and PRs for enhanced functionality

Leap 4.0 (all new feature work and bugs)	30 APR 2023


Upcoming Activities / In Progress

- 3.3 Blocklog Splitting
- Prometheus: Instrument Chain Plugin to publish relevant metrics (2 stories)
- EVM: Fix forking behavior
- In Peer Review:
 - Modify Prometheus http plugin to allow for some endpoints to be text/plain
 - EVM nodeos trust evm test.py force eosio to fork, debug unwind functionality

Staff Aug. task schedules may be impacted by other projects hierarchy - approved

- Complete In Progress Backlog
- > ENFS-641 SHiP & Block Log Splitting
- > ENFS-642 Open SSL Dependency Removal
- > ENFS-115 Leap 3.2

+	ENFS-460 Leap 4.0	
4	ENFS-493 EVM	-
	ENFS-510 Prometheus	s (Leap 4.0)



DAO

Hypha

Report Date: 01 DEC 2022 **Status Scorecard**

Schedule	~

Resources

Scope

Highlights & Accomplishments

October 2022

- EOS Smart Contract login integration deployment complete
- DAO Launcher Frontend 75% done / Backend 50% done

November 2022

- DAO Launcher Frontend complete
- EOS contract deployment 90% done
- Milestone #2 17 NOV 2022 presentation completed
- Smart Badge & Dgraph on EOS final designs, prep work

December 2022


System badges finalized: Admin, Enroller, Treasurer, Northstar + Custom badges

Key Milestones		
Description	Planned	Act/*Est
#1: Onboarding - profile service deploy for EOS, Mobile Version, Pricing Model +Freemium, staking and burning	14 OCT 2022	13 OCT 2022
#2: DAO Creation Wizard, Smart Contracts deploy on EOS	25 NOV 2022	17 NOV 2022
#3: Dgraph k8 deployment for EOS, Smart Badges	20 JAN 2023	*20 JAN 2023
#4: EDEN Democratic process as a governance setting	24 FEB 2023	*24 FEB 2023
#5 Ecosystem Filter, Voting Module (Config Page), Msig on config settings, Policy Proposals, Quest Proposals, Circle Proposals	14 APR 2023	*14 APR 2023
#6 Templates Treasury, Redemption Processing	26 MAY 2023	*26 MAY 2023
#7 Notifications, Payroll Modules/Salary Bands, Multi-lingual, First Signer Pays	07 JUL 2023	*07 JUL 2023

Upcoming Activities / In Progress

Dgraph k8 deployment for EOS planning, development

- Error on the Key Milestone date, #4 to complete 24 FEB 2023 resolved
- Conflict with EOS Costa Rica team to help validate Milestone #4 monitor
- Frontend Dev Arseni out due to personal reasons resolved





TrustEVM TrustEVM

ENF

Project Start Date: September 2022 (new baseline) **Project Summary:** Build an Ethereum Virtual Machine based on the EOS network, a turn-key solution for developers to operate

their apps on a full #Ethereum-compatible chain and benefit the high throughput, scalability, security and reliability from the EOS infrastructure

NOTE: Planned dates updated to reflect holiday and PTO schedules

Report Da	ate:	02 DEC	2022							
Status Scorecard										
Schedule										
Scope										
Resources										

Highlights & Accomplishments

November 2022

- Gas fee Reserved Address Ranges completed
- Complete Meta mask integration
- Create test to generate forks for silkworm-rpc node
- Repair silkworm-rpc node issues identified
- Metamask integration, prepared for testing
- Testing TrustEVM RPC interface against a block explorer
- Dust handling paper complete and put up
- Final decision concluded on Silkworm maturity and stability

December 2022

- Gas usage discrepancy on transactions executed by runtime vs. trustevm-rpc
- Variable Simulation Model created
- Set up sandbox environment with different chainID, sub-domain and SSL certificate
- EOSIO.token compatibility completed

Key Milestones								
Description	Planned	Act/*Est						
Read Incentive System Design	13 SEP 2022	13 SEP 2022						
More Milestones - Complete								
Variable Simulation Model	08 NOV 2022	*09 DEC 2022						
Gas fee feature	11 NOV 2022	*02 DEC 2022						
API Compatibility	22 NOV 2022	15 NOV 2022						
Sentnl.io Audit	23 DEC 2022	*06 JAN 2023						
UI Support for Staking	15 DEC 2022	*15 DEC 2022						
Block Explorer Support Silkworm	26 DEC 2022	*19 JAN 2023						
Candidate for Community Review/Begin Testnet Feedback	27 DEC 2022	*19 JAN 2023						
Candidate for Mainnet/Launch	08 MAR 2023	*08 MAR 2023						

Upcoming Activities / In Progress

- Gas Price Algorithm
- Developer tools
- Token business model analysis
- Start post-deployment checklist

- Estimating errors due to technical complexity can impact the schedule monitor
- Unavailability of key resources due to external difficulties monitor
- Silkworm code maturity and stability may impact scope, schedule *accepted*
- Milestones adj. to include PTO, and Testnet feedback period under review





Scalability+ IBC (inter blockchain communication)

Project Start Date: 23 AUG 2022

Project Summary: IBC (inter blockchain communication) protocol allows for any action taking place on an EOSIO blockchain (chain A) to be cryptographically provable to another EOSIO blockchain (chain B).

SLA Period: 24 months (end 27 AUG 2024)

Report Da	ate:	29	NOV	2022
Statu	s Sc	ore	card	
Schedule				
Scope			$\overline{\mathbf{Y}}$	
Resources				

Highlights & Accomplishments

October 2022

- Closed beta for API server scheduled
- Complete proof API server v1

November 2022

- Milestone #1 ENF audit complete by B. Kittinger
- IBC proof server has been open-sourced and being tested by multiple teams
- Naming convention proposal presented to the coalition
- Coalition meeting to discuss IBC governance
- Completed additional work requested by Coalition prior to external auditing
- External audit has commenced in advance of Milestone #3
- Completed first version of eosio.ibc contract
- Deployed eosio.ibc to UX public testnet
- Milestone #4 (Firehose + proof API server bundle) submitted for final approval

Key Milestones		
Description	Planned	Act/*Est
IBC Protocol updates	27 SEP 2022	03 NOV 2022
Deployment IBC Solution to Jungle, Kylin testnet (+Wax, TLOS, UX)	27 SEP 2022	27 SEP 2022
Deployment IBC solution to EOS, TLOS, WAX, UX	25 OCT 2022	*10 JAN 2023
Release of Firehose + proof API server bundle	22 NOV 2022	*02 DEC 2022
Monitoring and analysis tools	27 JUL 2023	*27 JUL 2023
Integration of IBC and Instant Finality	22 AUG 2023	*22 AUG 2023
Imp. of helper functions, database structures and API for proof generation in Nodeos	28 NOV 2023	*28 NOV 2023
Support & consult with History Solution Providers to imp. proof APIs	28 NOV 2023	*28 NOV 2023

Origin

Upcoming Activities / In Progress

- Add support for SHIP
- Organize public zoom call with interested developers
- BPs to review IBC code, create MSIGs to deploy to mainnet
- Follow up with external auditors for results

Aug 23 - Sep 27

Issues / Risks / Escalations

implement proof APIs

Aug 30 - Nov 28

- Discuss with Coalition regarding launch and governance implications monitor
- Additional work requested by Coalition prior to deployment accepted
- A. Hayrapetian currently unavailable for project requirements *monitor*
- Milestone #3 estimate did not include duration for BPs to deploy *monitor*





IF (Instant Finality)

Origin

Project Summary: Instant Finality implements near-immediate byzantine fault-tolerant deterministic finality as part of the core

Statu	Status Scorecard								
Schedule									
Scone									

Resources

Report Date: 29 NOV 2022

EOSIO protocol in order to improve responsiveness of application

SLA Period: 24 months (end 27 AUG 2024)

Highlights & Accomplishments

October 2022

- G1 & G2, multiplication & exponentiation cryptography primitives added to scope
- Review and analysis of Fast / Diem / HotStuff consensus mechanism

Scalability+

Project Start Date: 23 AUG 2022

- Status report and technical direction update with ENF Engineering
- Progress on completing mathematical proofs

November 2022

- Review of proposed model with ENF engineering
- Adjustments to proofs (addition of finalizer set change safety proof) per feedback
- Final version proofs complete, ready to submit to A. Hayrapetian for review

Key Milestones								
Description	Planned	Act/*Est						
Specifications, test definitions, mathematical proofs, latency analysis	25 OCT 2022	*14 DEC 2022						
Linearly aggregable signatures	15 JAN 2023	*15 JAN 2023						
Core Instant finality features	28 FEB 2023	*28 FEB 2023						
Performance review, Successful private testnet deployment	28 MAR 2023	*28 MAR 2023						
Successful deployment on Jungle public testnet	23 MAY 2023	*23 MAY 2023						
Documentation	27 JUN 2023	*27 JUN 2023						
Successful Audit	29 AUG 2023	*29 AUG 2023						
Deployment period ends	28 NOV 2023	*28 NOV 2023						

Upcoming Activities / In Progress

- Simplify BLS interfaces, deprecation of Chia library to work directly with Relic toolkit
- Work on HotStuff consensus mech. as base consensus algorithm
- Addition, multiplication and exponentiation pairing-based cryptography primitives
- Approval of proofs

- Uncertain timing on Origin core dev onboard workshops from ENF/OCI accepted
- Schedule at risk of slip as of 30 NOV 2022 without ENF or OCI support resolved
- Additional features added may push back 15 JAN 2023 milestone monitor
- A. Hayrapetian currently unavailable for project requirements monitor





SDK (Software Development Kit)

Greymass

Project Start Date: 12 SEP 2022
Project Summary: Establish a series of core EOSIO client protocols and create a suite of open-source EOSIO web client SDKs

Link: https://github.com/wharfkit/

Plugins

Dec 28 - Feb 12

Report Date: 2 DEC 2022

Status Scorecard

Schedule
Scope
Resources

Highlights & Accomplishments

November 2022

- Website with initial one page released, socials accounts and GitHub
- Branding package released, session recorded for public viewing
- Pull request up for hook/plug-in architecture, login/transact calls in Session Kit
- Merged hook/plugin architecture into Session Kit, published 0.0.1-alpha.

Wallet+

Initial code review of the Session Kit's transact method

December 2022

Sep 13 - Oct 15

- Initial broadcasting code/tests for the Session Kit
- Permission update abstraction in Account Kit
- Code generator work within Contract Kit
- Created asset variations for inclusion in Brand Kit
- Brainstorming sessions for WharfKit.com sitemap and layout
- Publishing of WharfKit branding blog post

Key Milestones								
Description	Planned	Act/*Est						
#1 Architecture	15 OCT 2022	17 OCT 2022						
#2 Kits: Account, Contract, Session (Transact)-Data Models	04 DEC 2022	*09 JAN 2023						
# Product Suite Branding	13 JAN 2023	*13 JAN 2023						
#4 Distribution + Session Kit Plugins	12 FEB 2023	*12 FEB 2023						
#5 Web Client Renderer / UI Spec	14 MAR 2023	*14 MAR 2023						
#6 Starter Templates	03 MAY 2023	*03 MAY 2023						
#7 Plugin Discovery System	13 MAY 2023	*13 MAY 2023						
#8 API Clients + Contract Kit Examples	23 MAY 2023	*23 MAY 2023						
+Milestones to follow								
#11 Website, Documentation, Portal	30 SEP 2023	*30 SEP 2023						

Upcoming Activities / In Progress

- Wrap story around golf rounds, gain community exposure via social media
- Coalition to review kits upon completion, provide feedback
- R&D started on UI component generation techniques (Milestone 5)

Issues / Risks / Escalations

- Milestone #2 schedule date at risk, deliverable evolution under review monitor
- Discussion around resequencing milestones, no impact to scope accepted



#7 Plugin Discovery System May 04 - May 13

13



Operations Scorecard


Area / Metrics	Link	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Market Funding													
Direct Grants Fully Approved (#)						4	2	2	2	2	0	0	
Direct Grants Fully Approved (\$)						145,500	30,000	100,000	55,000	39,416	0	0	
Direct Grants Rejected (#)	±					3	7	3	6	1	8	1	
Direct Grants Rejected (\$)						\$208,340	\$379,000	\$136,000	\$222,000	\$50,000	\$1,102,000	\$50,000	
Direct Grants Processing Time						83	156	112	65	66	60	82	
Community Engagement													
# of Articles / Stories published									82	166	170	228	
# of Surveys completed									2	1	1	0	
# of Giveaway show participants									48	117	150	90	
# of Twitter/Telegram Followers	±								1,094	1,309	1,610	1,878	
# of Tweets / Posts									34	215	206	234	
# of Social Media Engagements									1,228	6,539	9,320	8,929	
Antelope Regression Metrics													
First Pass Yield (WF Runs)									84%	77%	82%	96%	
	<u>+</u>												

EOS Support Twitter Metrics


Metric	Language		Aug			Sep			Oct			Nov			Dec			Jan	
Medic	Language	Count C	% Chg	% Eng	Count	% Chg	% Eng	Count	% Chg	% Eng	Count	% Chg	% Eng	Count	% Chg	% Eng	Count	% Chg	% Eng
	Chinese	26		3%	41	58%	4%	46	12%	4%	54	17%	4%						
	English	902		100%	1,036	15%	100%	1,295	25%	100%	1,525	18%	100%						
	French	22		2%	28	27%	3%	28	0%	2%	28	0%	2%						
S	German	20		2%	24	20%	2%	27	13%	2%	50	85%	3%						
/er:	Italian	9		1%	14	56%	1%	16	14%	1%	17	6%	1%						
Followers	Korean	33		4%	41	24%	4%	58	41%	4%	61	5%	4%						
0	Russian	16		2%	32	100%	3%	40	25%	3%	40	0%	3%						
│	Spanish	41		5%	48	17%	5%	52	8%	4%	56		4%						
	Turkish	25		3%	45	80%	4%	48	7%	4%		-2%	3%						
	rantion	20		370		0070	170		1 70	170		270	370						
	Chinese	3		30%	23	667%	77%	21	-9%	58%	26	24%	87%						
	English	10		100%	30	200%	100%	36	20%	100%	30	-17%	100%						
	French	3		30%	24	700%	80%	21	-13%	58%	25	19%	83%						
S	German	3		30%	23	667%	77%	22	-4%	61%	27	23%	90%						
Tweets	Italian	3		30%	23	667%	77%	21	-9%	58%	25	19%	83%						
, š	Korean	3		30%	23	667%	77%	21	-9%	58%	25	19%	83%						
-	Russian	3		30%	23	667%	77%	22	-4%	61%	26	18%	87%						
	Spanish	3		30%	23	667%	77%	21	-9%	58%	25	19%	83%						
	Turkish	3		30%	23	667%	77%	21	-9%	58%	25	19%	83%						
	la					1000/			0.101				201		-		i		
	Chinese	52		6%	307	490%	9%	234	-24%	4%	.		2%						
ts	English	806		100%	3,404	322%	100%	6,584	93%	100%	6,504	-1%	100%						
eni	French	31		4%	193	523%	6%	75	-61%	1%			0%						
Ĕ	German	101		13%	500	395%	15%	361	-28%	5%	549		8%						
Engagements	Italian	70		5% 9%	112	173% 774%	3% 18%	912	-46% 49%	1% 14%	47	-22% -9%	1%						
၂ရှင	Korean Russian	34		4%	612 383	1026%	11%	295	-23%	4%	833 224	-9% -24%	13% 3%						
Ē	Spanish	71		9%	438	517%	13%	341	-23% -22%	5%	<u> </u>		5%						
	Turkish	22		3%	590	2582%	17%	458	-22%	7%	ļ		5%						
	TUTKISH	22		3%	590	2582%	17%	458	-22%	1%	320	-30%	5%						

EOS Support Metrics


How many followers per language per month?




How many tweets per language per month?




...



How many followers per language per month?



How many engagements per language per month?





Contracts / RFP / Grants

Review of Contracts, RFP and Grants status for week of 5 DEC 2022

Report Date: 5 DEC 20222									
Status Scorecard									
Schedule									
Scope									
Resources									

Highlights & Accomplishments

Contracts

N/A

RFP

RFP#0010 Provable State Domains approved by Coalition

Grants

N/A

Status Overview				
Area	Notes			
Contracts	SSC Contract	Work in Progress	Pending Coalition Approval	
Contracts	Active Contracts Spreadsheet	Work in Progress	Updating	
RFP	P2P Peer Discovery	Work in Progress	Bids due 5 DEC 2022	
RFP/Contracts/Grants	Email Response Temp.	Work in Progress		

Upcoming Activities / In Progress

Contracts

- Creating Vendor Contract process
- Updating Master Contract List
- Setting up HotJar
- Setting up Osano

RFP

- RFP#0010 Provable State Domains
- RFP#0009 Research RAM Limitation Fixes

Grants

Waiting on final finalist list.

Issues / Risks / Escalations

• Vendors not completing new areas of RFP. (Attachments C & D)

Completed Projects

(for reference only)



Bywire Report One

Bywire

Status Scorecard			
Schedule			
Scope			

Resources

Report Date: 29 NOV 2022

Project Start Date: 28 MAR 2022

Market+

Project Summary: Research, map EOS demographic & influencer landscape + the broader crypto blockchain eco-systems

Project Details: https://trello.com/b/6ZBwpvVO/market-wg

Highlights & Accomplishments

October 2022

- Complete draft has been submitted to proofreaders for feedback edits
- Currently at 18,000+/- words
- Proofreaders returned marked-up edits for M. O'Sullivan to review & implement
- Excessive wordiness truncated, replacing with infographics, edits and rewrites
- Infographics are complete, ready to insert into final draft
- Final pass proofreading is 95% complete
- Final report submitted to Y. La Rose and T. Cahall 21 OCT 2022

November 2022

- ENF reviewing final report, feedback provided
- No further action required, report accepted from Bywire
- PROJECT COMPLETE

Key Milesto	Key Milestones				
Description	Planned	Act/*Est			
Dashboard Prototype	19 MAY 2022	04 JUL 2022			
Finish content structure	20 MAY 2022	20 MAY 2022			
Finish writing the report draft 1	16 JUN 2022	21 OCT 2022			
Delivery of report to ENF for translation	20 JUN 2022	30 NOV 2022			
First Report launch	20 JUL 2022	30 NOV 2022			

Upcoming Activities / In Progress

None

Issues / Risks / Escalations

• ENF received final report from Bywire, no further actions required

EOS Network
Foundation

Yield+ Smart Contracts

EOS Nation / Origin

Project Start Date: 07 MAY 2022 Project Summary: Yield+ Rewards system that incentivizes DeFi protocols to retain long-term TVL within their application. In

addition, an oracle system will be supporting Yield+ to provide reliable TVL data metrics of DeFi protocols and leveraging decentralized data price feeds from existing oracle providers on EOS mainnet.

Report Date:		03	ОСТ	2022
Status Scorecard				
Schedule				
Scope				
Resources				

Highlights & Accomplishments

August 2022

High level 'rolling-thunder' mktg strategy outlined for 5% official launch

Yield+

- Two MSIGs for rewards launched (1% + 25,000 EOS)
- 11 dapps currently registered to date

September 2022

- Marketing department helps develop plan for campaign
- Running on mainnet, monitoring TVL and distributing rewards
- Adding FAQ page for users to portal
- First Initial Analytic Report Launch is ready for review
- Monthly analytical reports to be posted on website at the EOM moving forward

October 2022

- Final milestone payments released
- Yield+ ready for EVM integration (EVM to complete required)
- **PROJECT COMPLETE**

Key Milestones				
Description	Planned	Act/*Est		
Rewards Contract MVP Prototype	20 MAY 2022	26 MAY 2022		
TVL Oracle Contract MVP Prototype	20 MAY 2022	26 MAY 2022		
Rewards Contract Release Candidate	19 AUG 2022	23 AUG 2022		
TVL Oracle Contract Release Candidate	02 SEP 2022	23 AUG 2022		
Rewards Contract Complete	16 SEP 2022	12 SEP 2022		
TVL Oracle Contract Complete	16 SEP 2022	12 SEP 2022		
Initial Analytic Report Launch	23 SEP 2022	26 SEP 2022		

Upcoming Activities / In Progress

None

Issues / Risks / Escalations

Yield+ ready for integration to EVM (requires EVM to complete) - accepted

\bigwedge	EOS Network Foundation
	Foundation

Recover+ Recover Portal

Pizza.Finance

Project Start Date: 28 MAR 2022 **Project Summary:** Recover+ is an ENF supported on-chain asset recovering portal. We provide EOS asset-recovering related educative contents and open-source tool box, and therefore create connections among developers, hackers, block producers and average users.

Report Date:		29 SEP	2022		
Status Scorecard					
Schedule					
Scope					
Resources					

Highlights & Accomplishments

August 2022

- Language patch (English) to the portal added
- Demonstration page for block producer and R+ committee added
- Operating on the mainnet
- Francis coordinating deployment with Dennis (Yield+)
- Resolve issues found on mainnet

September 2022

- Zack and Denis approve Recover+ on-chain reporting function
- Zack provided account and permission for EOS account hosting MSIG permissions
- EOS account everythngeos@active
- PROJECT COMPLETE

Key Miles	Key Milestones				
Description	Planned	Act/*Est			
Contract Execution	28 MAY 2022	28 MAY 2022			
Deploy Recover+ to a Testnet	30 JUN 2022	15 JUL 2022			
Completed UX/UI Design	31 JUL 2022	04 AUG 2022			
Integrated Contracts, APIs, and UI	31 AUG 2022	11 AUG 2022			
Portal Launched to Production	30 SEP 2022	25 AUG 2022			
Report Smart Contract Completed	14 OCT 2022	15 SEP 2022			

Upcoming Activities / In Progress

None

- ENF representative required on committee for main portal browsing resolved
- Request for Offline Studio to assume managing Recover+ maintenance accepted
- Change PIZZA to Offline Studio on contracts ending ENF approval accepted



Market+ **Bywire Dashboard**

Bywire

Project Start Date: 28 MAR 2022 Project Summary: Research, map EOS demographic & influencer landscape + the broader crypto blockchain eco-systems

Status Scorecard Schedule Scope

Resources

Report Date: 27 SEP 2022

Project Details: https://trello.com/b/6ZBwpvVO/market-wq

Highlights & Accomplishments

August 2022

- Zack provides feedback and comments to validate deliverable
- Dashboard is no longer password protected
- Available for the public to access at: eos.bywire.ai 16 AUG 2022
- Jetza made back-end improvements for smoother function 23 AUG 2022

September 2022

- Dashboard ready for launch pending adjustments from Jetze to data
- GitHub Progress data includes Antelope Leap repos
- **PROJECT COMPLETE**

Key Milestones				
Description	Planned	Act/*Est		
Finish dashboard design updates	12 JUN 2022	21 JUN 2022		
Finish build of new designs	03 JUL 2022	03 JUL 2022		
Share dashboard with ENF for internal testing	04 JUL 2022	04 JUL 2022		
ENF approves launch of dashboard	08 JUL 2022	06 SEP 2022		

Upcoming Activities / In Progress

None

Issues / Risks / Escalations

No timelines for automated dashboard, continue manually updating data - accepted

EOS Network
Foundation

Yield+ Yield+ Portal Defibox

Project Start Date: 07 MAY 2022

Project Summary: The application portal is a web-based platform that provides application protocols the ability to join the Yield+reward system, review and edit their project application, and claim daily rewards.

Report Date:		26 SEI	2022		
Status Scorecard					
Schedule					
Scope					
Resources					

Highlights & Accomplishments

August 2022

- Yield+ registration successful 14 AUG 2022
- 11 dapps currently registered to date
- Two MSIGs for rewards launched (1% + 25,000 EOS)
- Claims for 1% already started

September 2022

- Marketing department helps develop plan for campaign
- Running on mainnet, monitoring TVL and distributing rewards
- Development complete
- FAQ page for new users to documentation
- First Initial Analytic Report Launch is ready for review
- Monthly analytical reports to be posted on website at the EOM moving forward
- PROJECT COMPLETE

Key Milestones		
Description	Planned	Act/*Est
Design MVP	20 MAY 2022	26 MAY 2022
UX/UI Iteration Complete	10 JUN 2022	06 JUN 2022
API Iteration Complete	22 JUL 2022	25 JUL 2022
Yield+ Portal Complete	19 AUG 2022	12 SEP 2022

Upcoming Activities / In Progress

None

Issues / Risks / Escalations

Yield+ ready for integration to EVM (requires EVM to complete) - accepted